FOD Project Update

Student Academic Services Building (SAS)
Lane Avenue Parking Garage (LAPG)

Utilities Enabling Project

April 28, 2008

Next Stakeholder Meeting: May 21, 2008; 9-11 a.m. - Schottenstein Center

Venue Change: We will be in Meeting Room 1, not Meeting Room 2.
Meeting Room 1 is off the elevator to the right.

View the new project site plan.

Communications Planning meetings have been held on a bi-weekly basis
with representatives from Transportation & Parking, Academic Affairs,
Student Affairs, and The Blackwell. Topics include:

e Development of distribution lists for various project

Meeting communications, including university neighbors - this will be
discussed at the next Stakeholder’'s Meeting.
Updates « Important issues-based communications such as traffic / parking,
pedestrian, noise, planned outages have been discussed.
Preconstruction meetings and Partnering meetings will be held in early
May for both projects.
Next update We anticipate issuing the next update in late-May.
SAS / LAPG:
The Early Site Electric project duct banks are complete. The conductors
are installed and energized. Power change over at JONRC was completed
on Friday, April 18. Pavement patching will begin in the next few weeks,
as asphalt plants reopen for the season.
PI’OjeCt The contracting process is underway for all bid packages in both projects.
Status - _
Report The existing lot on the corner of Lane Avenue and Tuttle Park Place will

permanently close on Monday, April 28. Site fencing, mobilization, and
demolition will begin immediately.

Utilities Enabling Project:
This project currently remains in design and is on track for bidding and
award of contracts in late summer or early fall.

If you would like more information regarding the project or project
updates, please contact Ken Wayman (wayman.14@osu.edu; 247-8836).
If you have any questions regarding communications please contact
Libby Eckhardt (eckhardt.12@osu.edu; 292-1477).






